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In Order No. 2009-104(A), dated March 2, 2009, the Public Service Commission of South Carolina 
(“Commission”) authorized South Carolina Electric & Gas Company (“SCE&G” or “Company”) to 
construct and operate two 1,117 net megawatt nuclear facilities (“Units”) to be located at the Virgil C. 
Summer Nuclear Station site near Jenkinsville, South Carolina.   
 
In accordance with the Base Load Review Act, S.C. Code Ann. § 58-33-210 et seq., in Order No. 2009-
104(A), the Commission approved a preliminary construction schedule setting forth the then-current 
milestones for construction of the Units and a schedule of the anticipated components of capital costs of 
the Units. In addition, the Commission ordered SCE&G to provide it with annual updates regarding the 
progress of the construction.   
 
In compliance with the requirements of the Base Load Review Act, on May 15, 2009, SCE&G submitted 
its Quarterly Report for the period ending March 31, 2009 (the “March 2009 Quarterly Report”). The 
March 2009 Quarterly Report shows that the Units are being constructed in accordance with the 
construction schedules and cumulative cost forecasts, with contingencies, as approved in Order No. 2009-
104(A) and provided updated construction and capital costs schedules for the project. On July 21, 2009, 
SCE&G filed its annual update with the Commission of the construction progress related to the Units and 
requested modifications to the previously approved construction and capital costs schedules for the 
project. SCE&G has requested, pursuant to S.C. Code Ann. §§ 58-33-270(E), that the Commission issue 
an order modifying the construction schedule and the capital costs schedule to reflect the updated 
schedules in the March 2009 Quarterly Report.  
 
S.C. Code Ann. §§ 58-33-270(E) authorizes SCE&G to petition the Commission for modification of any 
of the schedules related to the construction of a base load generation facility.  This statute provides that 
such requests shall be granted if the Commission finds that the changes are not the result of imprudence 
on the part of the SCE&G.  The Company states that a) it and its contractors are presently on schedule to 
complete all future milestones within approved contingencies, b) that the changes to the schedules are 
being made to account for changes in timing and sequence of the construction activities for the Units, and 
c) that the changes do not alter the previously approved substantial completion dates for the Units or the 
overall cost of the project before escalation and allowance for funds used during construction. 
 
A copy of the Company’s filing may be obtained from the Commission at the address below.  
Additionally, the filing is available on the Commission’s website at www.psc.sc.gov and is available from 
the corporate office of South Carolina Electric & Gas Company at 1426 Main Street, Columbia, South 
Carolina, 29201. 
 
In order for testimony and evidence to be received from all interested parties, a public hearing will be 
held in the Commission’s Hearing Room, Synergy Business Park, 101 Executive Center Dr., Columbia, 
South Carolina on Tuesday, November 3, 2009 at 10:30 a.m. 
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Any person who wishes to participate in this matter, as a party of record with the right of cross-
examination should file a Petition to Intervene in accordance with the Commission’s Rules of Practice 
and Procedure on or before September 4, 2009, and indicate the amount of time required for his 
presentation. Please include an email address for receipt of future Commission correspondence in the 
Petition to Intervene.  Please refer to Docket No. 2009-293-E. 
 
Any person who wishes to testify and present evidence at the hearing should notify the Docketing 
Department, in writing, at the address below; the South Carolina Office of Regulatory Staff, 1401 Main 
Street, Suite 900, Columbia, South Carolina 29201; and K. Chad Burgess, Assistant General Counsel, 
South Carolina Electric & Gas Company, 1426 Main Street, Mail Code 130, Columbia, South Carolina 
29201, on or before September 4, 2009, and indicate the amount of time required for his presentation.  
Please refer to Docket No. 2009-293-E. 
 
Any person who wishes to be notified of the hearing, but does not wish to present testimony or be a party 
of record, may do so by notifying the Docketing Department, in writing, at the address below on or before 
September 4, 2009. Please refer to Docket No. 2009-293-E.   
 
PLEASE TAKE NOTICE: Any person who wishes to have his or her comments considered as part of 
the official record of the proceeding MUST present such comments, in person, to the Commission during 
the hearing. 
 
Persons seeking information about the Commission’s Rules of Practice and Procedure should contact the 
Commission in Columbia at 803-896-5100. 
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